Tennessee Department of Human Services

Tuesday, August 05, 2008 1:50 PM
James K. Polk Building
442/000-01-2005 $102,000.00 Hastings Architecture Associates Steck, G. Renovation Ready for Archives
Renovate Deli Vending Stand $82,500.00 Heffington Construction Co. Shelton, T. Project Closed Out

1 Project $102,000.00 ( Total Budgeted Cost of Projects )



Tennessee Rehabilitation

442/006-01-2002
Upgrade Dorms D & E

$7,390,489.00
$5,290,000.00

Pitts & Associates Architects

Steck, G.
Bryant, J.

Renovation
Bidding Phase

9/04/08: Bid Date

8/06/08: Pre Bid Conference

7/18/08: CDP approved

4/10/08: SBC approved using Direct Order Contracting
for emergency roof replacement & repair.

10/29/07: CDP approved, NTP to obtain bid date
authorized

442/006-01-2003
Campus Security Upgrade Cam

$650,000.00
$555,500.00

Kurzynske & Associates
Heffington Construction Co.

Steck, G.
Bryant, J.

Renovation
Active Construction

7/14/08: Construction Notice to Proceed, RSC is
1/09/09 (180 days)

6/02/08: Constructon contract executed

5/08/08: Bid date

4/22/08: Pre Bid Conference

12/10/07: Designer to address CDP comments

442/006-01-2005
J Bldg Reroof & Repair

$160,000.00
$133,100.00

Fowlkes Associate Archts
Southern Roofing Co., Inc.

Law, V.
Fields, J.

Re-roof
Construction Closed Out

Awaiting Designer Closeout

As of 7/30/08, Designer not closed out.

4/30/08: Year End Warranty Inspection, no deficiencies
5/8/2008: Designer not closed out.

442/006-01-2006
Elevator/Connector Wall Upgra

$320,000.00
$274,000.00

Barry Brechak Architecture + Design

Law, V.

Bryant, J.

Renovation
Bidding Phase

ON HOLD
11/01/07: Hold, over target; need to add funds and
rebid after A & B roof project

442/006-01-2007
A-B Building Reroof

$400,000.00
$291,730.00

Street Dixon Rick Architecture
Porter Roofing Contractors, Inc.

Law, V.

Bryant, J.

Re-roof
Active Construction

7/21/08: Construction NTP issued, RSC is 11/17/08
(120 days).

6/20/08: Construction contract executed

5/15/08: Bid date

4/30/08: Pre Bid Conference

3/26/08: Furnds being added at April 10 SBC meeting,
holding CDP sets.

2/13/08: NTP to CDP authorized

11/13/07: Design NTP

9/25/07: Design Agreement executed

442/006-02-2006
Campus Exterior Lighting Upgr

$178,000.00
$148,500.00

C. A. Smith, P.C.
Hobb

Law, V.

Bryant, J.

Renovation
Active Construction

Awaiting NTP

7/24/08: Construction contract executed

7/03/08: Apparent low bidder: Hobbs Services $102,005
6/10/08: Bid Date

5/13/08: Pre Bid Conference

4/30/08: Request for bid date to Bidding Administrator
3/26/08: Still trying to confirm a rebid date

12/10/07: To be rebid at a later date

10/25/07: CDP approved

10/25/07: Bid date 11/27/07



442/006-02-2007
Campus Systems Upgrade

$1,355,000.00 1.C. Thomasson Associates, Inc. Salmon, C.
$1,222,000.00

Renovation
Schematic Design Phase

8/04/08: SDP approved, NTP to DDP authorized
7/15/08: Design review meeting

4/15/08: Design NTP issued

3/17/08: Design Agreement executed

2/15/08: Per Project Manager, contract has held up due
to administrative errors by Designer (liability insurance
issues, etc.)

12/21/07: Contract received from Designer, sent to OBF
12/10/07: Contract to Designer for signature

442/006-03-2007 $69,000.00 Street Dixon Rick Architecture Salmon, C. Planning
ADA Accessibility Upgrade $0.00 n/a In Progress (Planning Projects & S 2/14/08: Design NTP authorized
2/13/08: PreDesign Meeting
1/25/08: Design Agreemnt executed
12/20/07: Design contract sent to Designer for signature
Preplan this project.
Budgeted - FY 08/09 $620,000.00 Renovation
Fire Escape Upgrade $0.00 Awaiting Funding Approval

9 Projects

$11,142,489.00 ( Total Budgeted Cost of Projects )

Department Totals:

10 Projects Valued at $11,244,489.00 ( Total Budgeted Cost of Projects)
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